

TSPLOSTProjects

Project ID	ROS- 26
Local ID	NULL
Project Name Title	Pine Grove Rd Corridor Improvements (Lake Charles Rd to Cobb County)
Tier	Tier 1
Project Type	Operation and Safety Improvements
Initiative Type	TSPLOST2
City	Roswell
Current Stage	Concept
Project Description	Improvements on the Pine Grove Road corridor may include improvements on portions of the roadway such as Multi-use trail, sidewalk, and intersection improvements
Construction Firm Selected	NULL
Design Firm Selected	Gresham Smith
Estimated Design Completion Date	December, 2025
Estimated Start Date For Project	NULL
Estimated Construction Completion Date	NULL
Estimated Substantial Completion Date	NULL
Link To External Website	roswellgov.com/government/departments/transportation/tsplst2
Primary Funding Source	Sales Tax
TSPLOST Budget (\$)	\$7,935,000
TSPLOST Dollars Spent (\$)	\$0
TSPLOST Dollars Committed (not spent) (\$)	\$7,935,000
Cost Status	NULL
Schedule Status	NULL
Status	Active
Editor	dcox@roswellgov.com
Project Year	NULL
Last Update	2024-03-05 17:10:54
State	Georgia
Address	Pine Grove Rd
Creation Date	2022-03-31