

TSPLOSTProjects

Project ID	EP- 3
Local ID	EP-123
Project Name Title	Oakleigh Drive Improvements
Tier	Tier 1
Project Type	Maintenance and Safety Enhancements
Initiative Type	TSPLOST
City	East Point
Current Stage	Completed
Project Description	This project within an industrial warehouse district, consisting of road resurfacing and new sidewalk installation.
Construction Firm Selected	BRTU Construction
Design Firm Selected	NULL
Estimated Design Completion Date	NULL
Estimated Start Date For Project	May, 2018
Estimated Construction Completion Date	August, 2018
Estimated Substantial Completion Date	July, 2018
Link To External Website	http://www.eastpointcity.org
Primary Funding Source	Sales Tax
TSPLOST Budget (\$)	\$1,300,000
TSPLOST Dollars Spent (\$)	\$1,300,000
TSPLOST Dollars Committed (not spent) (\$)	\$0
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	guest
Project Year	2018
Last Update	2021-05-05 00:22:20
State	NULL
Address	NULL
Creation Date	NULL