

TSPLOSTProjects

Project ID	CSF- 197
Local ID	NULL
Project Name Title	Cascade Rd over Utoy- CEI Services
Tier	Tier 1
Project Type	Project Management
Initiative Type	TSPLOST
City	City of South Fulton
Current Stage	Construction
Project Description	PM/CM
Construction Firm Selected	NULL
Design Firm Selected	NULL
Estimated Design Completion Date	NULL
Estimated Start Date For Project	NULL
Estimated Construction Completion Date	April, 2021
Estimated Substantial Completion Date	NULL
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget (\$)	\$101,744
TSPLOST Dollars Spent (\$)	\$101,744
TSPLOST Dollars Committed (not spent) (\$)	\$0
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	roussan.francois@fultoncountyga.gov
Project Year	2019
Last Update	2021-05-03 23:20:38
State	NULL
Address	NULL
Creation Date	NULL