TSPLOSTProjects

Project ID	CSF- 110
Local ID	RS 300
Project Name Title	Ashley Downs
Tier	Tier 1
Project Type	Maintenance and Safety Enhancements
Initiatve Type	TSPLOST
City	City of South Fulton
Current Stage	Completed
Project Description	The roads (Ashington Court, Ashley Downs Lane, Circle Court, Fox Hall Lane South, Green Bower Lane, Hallie Mill Road, Marcliff Court, Marley Drive, Thornbury Way I) to be resurfaced within the subdivision may have either existing concrete curb and gutter sections or will be flush with the shoulder of the road. The work will include all necessary preparation work (e.g., full depth patching, milling, and single surface treatment). The roads will then be resurfaced in a manner that will provide uniformity of the asphalt. After resurfacing, all existing pavement markings such as line striping will be reinstalled.
Construction Firm Selected	CWM
Design Firm Selected	Not Applicable
Estimated Design Completion Date	Not Applicable
Estimated Start Date For Project	*NULL*
Estimated Construction Completion Date	May, 2018
Estimated Substantial Completion Date	*NULL*
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$431,006
TSPLOST Dollars Spent ($)	$377,254
TSPLOST Dollars Committed (not spent) ($)	$53,752
Cost Status	Green
Schedule Status	Green
Status	Inactive
Editor	roussan.francois@fultoncountyga.gov
Project Year	2018
Last Update	2021-02-06 23:39:18
State	*NULL*
Address	*NULL*
Creation Date	*NULL*