TSPLOSTProjects

Project ID	CSF- 266
Local ID	RS 420
Project Name Title	Herron Creek
Tier	Tier 1
Project Type	Maintenance and Safety Enhancements
Initiatve Type	TSPLOST2
City	City of South Fulton
Current Stage	Bidding
Project Description	Deep base repair as needed, milling and resurface Herron Drive Herron Trail Brooklake Herron Pass Herron Lane Herron Way Herron Way Herron Cove Herron Trace Herron Point Halcyon Drive Peacevalley Drive Peacevalley Court
Construction Firm Selected	*NULL*
Design Firm Selected	*NULL*
Estimated Design Completion Date	Not Applicable
Estimated Start Date For Project	April, 2024
Estimated Construction Completion Date	August, 2024
Estimated Substantial Completion Date	August, 2024
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$663,000
TSPLOST Dollars Spent ($)	$0
TSPLOST Dollars Committed (not spent) ($)	$663,000
Cost Status	*NULL*
Schedule Status	*NULL*
Status	Active
Editor	jeff.mueller@cityofsouthfultonga.gov
Project Year	2024
Last Update	2023-02-28 20:11:41
State	Georgia
Address	Herron Creek
Creation Date	2022-03-31