TSPLOSTProjects

Project ID	CSF- 267
Local ID	RS 419
Project Name Title	Herndon Woods
Tier	Tier 1
Project Type	Maintenance and Safety Enhancements
Initiatve Type	TSPLOST2
City	City of South Fulton
Current Stage	Bidding
Project Description	Deep base repair as needed, milling and resurface Mahogany Drive Teak Lane
Construction Firm Selected	*NULL*
Design Firm Selected	*NULL*
Estimated Design Completion Date	Not Applicable
Estimated Start Date For Project	April, 2025
Estimated Construction Completion Date	August, 2025
Estimated Substantial Completion Date	August, 2025
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$72,000
TSPLOST Dollars Spent ($)	$0
TSPLOST Dollars Committed (not spent) ($)	$72,000
Cost Status	*NULL*
Schedule Status	*NULL*
Status	Active
Editor	jeff.mueller@cityofsouthfultonga.gov
Project Year	2025
Last Update	2023-02-28 20:08:51
State	Georgia
Address	Herndon Woods
Creation Date	2022-03-31