TSPLOSTProjects

Project ID	CSF- 296
Local ID	OSI 629
Project Name Title	Ono Rd/Hobgood Rd and Rivertown Rd
Tier	Tier 1
Project Type	Operation and Safety Improvements
Initiatve Type	TSPLOST2
City	City of South Fulton
Current Stage	Design
Project Description	The 4-leg Stop controlled intersection was analyzed for traffic improvements and a roundabout alternative was selected. Additional improvements include 2.5-ft. curb & gutter, 2-ft. stamped concrete buffer, drainage, 5-ft. sidewalks, and streetlights. The proposed project will improve safety and relieve congestion.
Construction Firm Selected	*NULL*
Design Firm Selected	*NULL*
Estimated Design Completion Date	December, 2027
Estimated Start Date For Project	April, 2024
Estimated Construction Completion Date	March, 2029
Estimated Substantial Completion Date	March, 2029
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$258,060
TSPLOST Dollars Spent ($)	$90,999
TSPLOST Dollars Committed (not spent) ($)	$167,061
Cost Status	*NULL*
Schedule Status	*NULL*
Status	Active
Editor	roussan.francois@cityofsouthfultonga.gov
Project Year	2024
Last Update	2026-09-22 09:45:38
State	Georgia
Address	Ono Rd/Hobgood Rd
Creation Date	2022-03-31