TSPLOSTProjects

Project ID	UC- 25
Local ID	UC-25
Project Name Title	Dixie Lake Road at SR14/Roosevelt Highway Intersection Improvements
Tier	Tier 1
Project Type	Congestion Relief
Initiatve Type	TSPLOST2
City	Union City
Current Stage	Design
Project Description	Congestion Relief - Dixie Lake Road at SR14/Roosevelt Highway Intersection Improvements
Construction Firm Selected	TBD
Design Firm Selected	Prime Engineers
Estimated Design Completion Date	August, 2028
Estimated Start Date For Project	December, 2028
Estimated Construction Completion Date	January, 2029
Estimated Substantial Completion Date	January, 2030
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$2,000,000
TSPLOST Dollars Spent ($)	$0
TSPLOST Dollars Committed (not spent) ($)	$2,000,000
Cost Status	Green
Schedule Status	Gray
Status	Inactive
Editor	lferguson@unioncityga.org
Project Year	2030
Last Update	2026-08-24 14:16:07
State	Georgia
Address	Dixie Lake Road
Creation Date	2022-03-31