TSPLOSTProjects

Project ID	ALP- 63
Local ID	C2003
Project Name Title	Milton Ave Improvements (cost is an allocation)
Tier	Tier 2
Project Type	Operation and Safety Improvements
Initiatve Type	TSPLOST2
City	Alpharetta
Current Stage	Design
Project Description	This 400-foot roadway improvement will provide operational enhancements as well as bicycle and pedestrian accommodation along Milton Avenue between Old Roswell Street and Roswell Street. This project complements improvements being implemented on the north side of Milton Avenue by the Private Developer. Improvements include correcting excessive cross slope and widening the sidewalk along the south side of the road. Reconfiguring much of the south side parking to parallel parking on paver material, and modifying drainage as needed to accommodate the new configuration. Lighting with hanging baskets and new trees in tree wells are also being proposed. This project will also incorporate utility relocations. Since this project is a Tier 2 Project in the TSPLSOT Program, projects in Tier 1 are accomplished first prior to moving onto Tier 2 or 3 projects, unless there is a re-allocation of funds or revenue collected permits moving onto the other tiers.
Construction Firm Selected	TBD
Design Firm Selected	TBD
Estimated Design Completion Date	Not Applicable
Estimated Start Date For Project	Not Applicable
Estimated Construction Completion Date	Not Applicable
Estimated Substantial Completion Date	Not Applicable
Link To External Website	https://cleargov.com/georgia/fulton/city/alpharetta/projects/3809/milton-ave-streetscape-(tsplost_2,-tier_2)
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$3,935,740
TSPLOST Dollars Spent ($)	$0
TSPLOST Dollars Committed (not spent) ($)	$3,935,740
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	kmcdowell@alpharetta.ga.us
Project Year	2022
Last Update	2024-01-09 10:29:06
State	Georgia
Address	Milton Ave
Creation Date	2022-03-31