TSPLOSTProjects

Project ID	HA- 8
Local ID	*NULL*
Project Name Title	King Arnold Pedestrian Improvement Project Phase 1
Tier	Tier 2
Project Type	Pedestrian and Bike Improvements
Initiatve Type	TSPLOST2
City	Hapeville
Current Stage	Design
Project Description	King Arnold Streetscape in design Completed S. Central Streetscape (sidewalks)
Construction Firm Selected	Sol Construction, TBD
Design Firm Selected	keck & Wood
Estimated Design Completion Date	April, 2023
Estimated Start Date For Project	January, 2027
Estimated Construction Completion Date	March, 2027
Estimated Substantial Completion Date	March, 2027
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$892,976
TSPLOST Dollars Spent ($)	$553,442
TSPLOST Dollars Committed (not spent) ($)	$339,534
Cost Status	Gray
Schedule Status	Gray
Status	Active
Editor	lsudduth@hapeville.org
Project Year	2026
Last Update	2026-08-18 10:55:41
State	Georgia
Address	King Arnold
Creation Date	2022-03-31