TSPLOSTProjects

Project ID	MIL- 23
Local ID	*NULL*
Project Name Title	Cox Road Intersection Improvements
Tier	Tier 1
Project Type	Operation and Safety Improvements
Initiatve Type	TSPLOST2
City	Milton
Current Stage	Design
Project Description	Safety and Operational Improvements at several intersections along Cox Road
Construction Firm Selected	*NULL*
Design Firm Selected	Pond and Company
Estimated Design Completion Date	July, 2026
Estimated Start Date For Project	January, 2023
Estimated Construction Completion Date	April, 2028
Estimated Substantial Completion Date	April, 2028
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$6,000,000
TSPLOST Dollars Spent ($)	$0
TSPLOST Dollars Committed (not spent) ($)	$6,000,000
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	kathy.stallard@miltonga.gov
Project Year	*NULL*
Last Update	2026-09-14 15:58:25
State	Georgia
Address	City of Milton
Creation Date	2022-03-31