TSPLOSTProjects

Project ID	MIL- 24
Local ID	*NULL*
Project Name Title	Intersection Efficiency Improvements
Tier	Tier 1
Project Type	Operation and Safety Improvements
Initiatve Type	TSPLOST2
City	Milton
Current Stage	Construction
Project Description	Intersection Efficiency Improvements - Various Locations Webb at Cogburn - Turn Lane Improvements
Construction Firm Selected	*NULL*
Design Firm Selected	Pond and Company
Estimated Design Completion Date	September, 2023
Estimated Start Date For Project	January, 2024
Estimated Construction Completion Date	July, 2024
Estimated Substantial Completion Date	*NULL*
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$3,000,000
TSPLOST Dollars Spent ($)	$0
TSPLOST Dollars Committed (not spent) ($)	$3,000,000
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	kathy.stallard@miltonga.gov
Project Year	*NULL*
Last Update	2026-09-14 15:59:31
State	Georgia
Address	City of Milton
Creation Date	2022-03-31