TSPLOSTProjects

Project ID	MIL- 29
Local ID	*NULL*
Project Name Title	City Wide
Tier	Tier 1
Project Type	Bridges
Initiatve Type	TSPLOST2
City	Milton
Current Stage	Planning
Project Description	Bridges - Various Locations Bridge Maintenance Prioritization
Construction Firm Selected	*NULL*
Design Firm Selected	Pond and Company
Estimated Design Completion Date	July, 2023
Estimated Start Date For Project	March, 2023
Estimated Construction Completion Date	July, 2024
Estimated Substantial Completion Date	*NULL*
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$4,000,000
TSPLOST Dollars Spent ($)	$0
TSPLOST Dollars Committed (not spent) ($)	$4,000,000
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	Robert.Dell-Ross@miltonga.gov
Project Year	*NULL*
Last Update	2023-04-07 08:36:58
State	Georgia
Address	City of Milton
Creation Date	2022-03-31