TSPLOSTProjects

Project ID	ROS- 23
Local ID	*NULL*
Project Name Title	Cox Road Intersection Improvements (at Etris Rd and at King Rd)
Tier	Tier 1
Project Type	Operation and Safety Improvements
Initiatve Type	TSPLOST2
City	Roswell
Current Stage	Land
Project Description	Project will construct new intersection improvements on Cox Road at both King Road and at Etris Road.. Per Agreement with City of Milton, Milton is lead on project
Construction Firm Selected	*NULL*
Design Firm Selected	Pond
Estimated Design Completion Date	*NULL*
Estimated Start Date For Project	*NULL*
Estimated Construction Completion Date	*NULL*
Estimated Substantial Completion Date	*NULL*
Link To External Website	https://www.roswellgov.com/government/departments/transportation/tsplost2
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$1,000,000
TSPLOST Dollars Spent ($)	$110,038
TSPLOST Dollars Committed (not spent) ($)	$889,962
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	mdana@roswellgov.com
Project Year	*NULL*
Last Update	2026-09-30 11:29:43
State	Georgia
Address	Cox Road
Creation Date	2022-03-31