TSPLOSTProjects

Project ID	ROS- 24
Local ID	*NULL*
Project Name Title	Norcross Street Bridge Replacement
Tier	Tier 1
Project Type	Bridges
Initiatve Type	TSPLOST2
City	Roswell
Current Stage	Design
Project Description	Bridge Replacement of Norcross Street bridge over Hog Waller Creek
Construction Firm Selected	*NULL*
Design Firm Selected	Barge Design Solutions
Estimated Design Completion Date	December, 2026
Estimated Start Date For Project	*NULL*
Estimated Construction Completion Date	*NULL*
Estimated Substantial Completion Date	*NULL*
Link To External Website	roswellgov.com/government/departments/transportation/tsplost2
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$4,200,000
TSPLOST Dollars Spent ($)	$865,326
TSPLOST Dollars Committed (not spent) ($)	$3,334,674
Cost Status	*NULL*
Schedule Status	*NULL*
Status	Active
Editor	mdana@roswellgov.com
Project Year	*NULL*
Last Update	2026-09-30 13:33:31
State	Georgia
Address	Norcross Street
Creation Date	2022-03-31