# TSPLOSTProjects

| | |
|---|---|
| Project ID | CSS- 7 |
| Local ID | TS109 |
| Project Name Title | Peachtree-Dunwoody Road at Windsor Parkway |
| Tier | Tier 1 |
| Project Type | Operation and Safety Improvements |
| Initiatve Type | TSPLOST |
| City | Sandy Springs |
| Current Stage | Completed |
| Project Description | Add and extend SB left-turn lane and WB right-turn lane |
| Construction Firm Selected | *NULL* |
| Design Firm Selected | Clark Patterson Lee |
| Estimated Design Completion Date | February, 2021 |
| Estimated Start Date For Project | August, 2018 |
| Estimated Construction Completion Date | September, 2021 |
| Estimated Substantial Completion Date | August, 2021 |
| Link To External Website | |
| Primary Funding Source | Sales Tax |
| TSPLOST Budget ($) | $0 |
| TSPLOST Dollars Spent ($) | $0 |
| TSPLOST Dollars Committed (not spent) ($) | $0 |
| Cost Status | Green |
| Schedule Status | Green |
| Status | Inactive |
| Editor | ajohnson@sandyspringsga.gov |
| Project Year | 2021 |
| Last Update | 2022-05-26 17:54:22 |
| State | *NULL* |
| Address | *NULL* |
| Creation Date | *NULL* |