TSPLOSTProjects

Project ID	ROS- 26
Local ID	*NULL*
Project Name Title	Pine Grove Rd Corridor Improvements (Lake Charles Rd to Cobb County)
Tier	Tier 1
Project Type	Operation and Safety Improvements
Initiatve Type	TSPLOST2
City	Roswell
Current Stage	Land
Project Description	Improvements on the Pine Grove Road corridor may include improvements on portions of the roadway such as Multi-use trail, sidewalk, and intersection improvements
Construction Firm Selected	*NULL*
Design Firm Selected	Gresham Smith
Estimated Design Completion Date	December, 2025
Estimated Start Date For Project	*NULL*
Estimated Construction Completion Date	*NULL*
Estimated Substantial Completion Date	*NULL*
Link To External Website	roswellgov.com/government/departments/transportation/tsplost2
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$10,935,000
TSPLOST Dollars Spent ($)	$119,539
TSPLOST Dollars Committed (not spent) ($)	$10,815,461
Cost Status	*NULL*
Schedule Status	*NULL*
Status	Active
Editor	mdana@roswellgov.com
Project Year	*NULL*
Last Update	2026-10-01 11:19:43
State	Georgia
Address	Pine Grove Rd
Creation Date	2022-03-31