TSPLOSTProjects

Project ID	CSS- 36
Local ID	S2104
Project Name Title	Boylston Drive Sidepath & Realignment
Tier	Tier 1
Project Type	Operation and Safety Improvements
Initiatve Type	TSPLOST2
City	Sandy Springs
Current Stage	Construction
Project Description	Intersection and streetscape improvements from Hammond Drive to Hilldebrand Drive.
Construction Firm Selected	Excellere
Design Firm Selected	NV5
Estimated Design Completion Date	November, 2024
Estimated Start Date For Project	October, 2019
Estimated Construction Completion Date	March, 2025
Estimated Substantial Completion Date	March, 2025
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$0
TSPLOST Dollars Spent ($)	$0
TSPLOST Dollars Committed (not spent) ($)	$0
Cost Status	Green
Schedule Status	Green
Status	Inactive
Editor	ajohnson@sandyspringsga.gov
Project Year	2025
Last Update	2025-12-11 08:32:32
State	Georgia
Address	Boylston Drive
Creation Date	2022-03-31