TSPLOSTProjects

Project ID	CSS- 37
Local ID	S2103
Project Name Title	Johnson Ferry Rd at Peachtree Dunwoody Rd Improvements
Tier	Tier 1
Project Type	Operation and Safety Improvements
Initiatve Type	TSPLOST2
City	Sandy Springs
Current Stage	Design
Project Description	Intersection improvement at Johnson Ferry Road and Peachtree Dunwoody Road
Construction Firm Selected	*NULL*
Design Firm Selected	*NULL*
Estimated Design Completion Date	November, 2028
Estimated Start Date For Project	November, 2026
Estimated Construction Completion Date	*NULL*
Estimated Substantial Completion Date	*NULL*
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$3,000,000
TSPLOST Dollars Spent ($)	$49,778
TSPLOST Dollars Committed (not spent) ($)	$2,950,222
Cost Status	Green
Schedule Status	*NULL*
Status	Active
Editor	cschultz@sandyspringsga.gov
Project Year	*NULL*
Last Update	2026-09-02 09:28:09
State	Georgia
Address	Johnson Ferry Rd
Creation Date	2022-03-31