TSPLOSTProjects

Project ID	CSS- 47
Local ID	S2123
Project Name Title	Design for Tier 2 Sidepath / Walk Design
Tier	Tier 1
Project Type	Pedestrian and Bike Improvements
Initiatve Type	TSPLOST2
City	Sandy Springs
Current Stage	Design
Project Description	Design for Tier 2 Multi-Use Trail Design
Construction Firm Selected	*NULL*
Design Firm Selected	AtkinsRealis
Estimated Design Completion Date	January, 2030
Estimated Start Date For Project	July, 2026
Estimated Construction Completion Date	August, 2030
Estimated Substantial Completion Date	August, 2030
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$930,000
TSPLOST Dollars Spent ($)	$245,000
TSPLOST Dollars Committed (not spent) ($)	$685,000
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	cschultz@sandyspringsga.gov
Project Year	*NULL*
Last Update	2026-09-02 09:58:50
State	Georgia
Address	City of Sandy Springs
Creation Date	2022-03-31