TSPLOSTProjects

Project ID	CSS- 52
Local ID	S2131
Project Name Title	Mt Vernon Bridge Enhancement
Tier	Tier 1
Project Type	Bridges
Initiatve Type	TSPLOST2
City	Sandy Springs
Current Stage	Completed
Project Description	Bridge Enhancement Payment to GDOT for the Mount Vernon Highway Bridge over I-285
Construction Firm Selected	Archer Western
Design Firm Selected	Heath & Lineback
Estimated Design Completion Date	*NULL*
Estimated Start Date For Project	September, 2022
Estimated Construction Completion Date	March, 2026
Estimated Substantial Completion Date	March, 2026
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$3,203,000
TSPLOST Dollars Spent ($)	$3,203,000
TSPLOST Dollars Committed (not spent) ($)	$0
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	ajohnson@sandyspringsga.gov
Project Year	2026
Last Update	2026-03-06 15:37:23
State	*NULL*
Address	425 Mt Vernon Highway, Sandy Springs
Creation Date	*NULL*