TSPLOSTProjects

Project ID	JCR- 51
Local ID	TS0250
Project Name Title	Buice Road (Twingate Drive to Kingston Crossing)
Tier	Tier 1
Project Type	Pedestrian and Bike Improvements
Initiatve Type	TSPLOST2
City	Johns Creek
Current Stage	Completed
Project Description	Sidewalk connectivity from Twingate Drive to Kingston Crossing on the North side of Buice Road.
Construction Firm Selected	*NULL*
Design Firm Selected	KCI
Estimated Design Completion Date	June, 2023
Estimated Start Date For Project	August, 2023
Estimated Construction Completion Date	June, 2025
Estimated Substantial Completion Date	June, 2025
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$650,000
TSPLOST Dollars Spent ($)	$650,000
TSPLOST Dollars Committed (not spent) ($)	$0
Cost Status	Green
Schedule Status	Green
Status	Inactive
Editor	brian.oconnor@johnscreekga.gov
Project Year	*NULL*
Last Update	2026-08-17 16:50:15
State	Georgia
Address	City of Johns Creek
Creation Date	2022-03-31