TSPLOSTProjects

Project ID	ROS- 6
Local ID	*NULL*
Project Name Title	Holcomb Bridge Interchange
Tier	Tier 1
Project Type	Operation and Safety Improvements
Initiatve Type	TSPLOST
City	Roswell
Current Stage	Construction
Project Description	Design for projects from the Holcomb Bridge Road Corridor Study, possibly including reconstruction of the bridges or ramps at the GA-400 interchange at Holcomb Bridge Road. Roswell has partnered with GDOT to help provide TSPLOST funding for the Holcomb Bridge Road interchange within Roswell as part of their GA-400 Express Lane project. The funding is being used to fund additional improvements and have GDOT reconstruct the existing interchange at Holcomb Bridge Road. In summer of 2021, GDOT announced they would be revisiting their GA-400 Express Lane project's schedule as construction bids at that time were not accepted. As this project is tied to GDOT's project timeline, Roswell is continuing to coordinate with GDOT on their plans moving forward regarding their GA-400 Express Lane project.
Construction Firm Selected	*NULL*
Design Firm Selected	*NULL*
Estimated Design Completion Date	*NULL*
Estimated Start Date For Project	*NULL*
Estimated Construction Completion Date	*NULL*
Estimated Substantial Completion Date	*NULL*
Link To External Website	https://www.roswellgov.com/government/departments/transportation/t-splost-projects
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$15,000,000
TSPLOST Dollars Spent ($)	$4,285,714
TSPLOST Dollars Committed (not spent) ($)	$10,714,286
Cost Status	Gray
Schedule Status	Gray
Status	Active
Editor	mdana@roswellgov.com
Project Year	*NULL*
Last Update	2026-09-30 15:47:22
State	*NULL*
Address	*NULL*
Creation Date	*NULL*