TSPLOSTProjects

Project ID	ROS- 10
Local ID	*NULL*
Project Name Title	Intersection and Corridor Improvements
Tier	Tier 3
Project Type	Operation and Safety Improvements
Initiatve Type	TSPLOST
City	Roswell
Current Stage	Planning
Project Description	General intersection and corridor improvements, including geometric redesign, reconstruction of corridors as complete streets, mini-roundabouts and full roundabouts. Specific corridors under consideration include but are not limited to Nesbit Ferry Road, enhancements to Old Alabama Road (in conjunction with GDOT), and the Myrtle Street extension. Program is subject to availability of additional funding remaining after Tier 1 and Tier 2 projects are completed.
Construction Firm Selected	*NULL*
Design Firm Selected	*NULL*
Estimated Design Completion Date	*NULL*
Estimated Start Date For Project	*NULL*
Estimated Construction Completion Date	*NULL*
Estimated Substantial Completion Date	*NULL*
Link To External Website	https://www.roswellgov.com/government/departments/transportation/t-splost-projects
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$14,011,490
TSPLOST Dollars Spent ($)	$0
TSPLOST Dollars Committed (not spent) ($)	$14,011,490
Cost Status	Gray
Schedule Status	Gray
Status	Active
Editor	mdana@roswellgov.com
Project Year	*NULL*
Last Update	2026-09-30 09:02:49
State	*NULL*
Address	*NULL*
Creation Date	*NULL*