TSPLOSTProjects

Project ID	CSS- 18
Local ID	TS191
Project Name Title	Mt Vernon Road and Johnson Ferry Road Intersection Improvements
Tier	Tier 1
Project Type	Congestion Relief
Initiatve Type	TSPLOST
City	Sandy Springs
Current Stage	Construction
Project Description	Operation and Safety improvements near the intersection of Mt. Vernon Hwy and Johnson Ferry Road.
Construction Firm Selected	Vertical Earth
Design Firm Selected	Jacobs
Estimated Design Completion Date	December, 2022
Estimated Start Date For Project	May, 2017
Estimated Construction Completion Date	February, 2027
Estimated Substantial Completion Date	February, 2027
Link To External Website	http://spr.gs/jfmv
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$27,300,000
TSPLOST Dollars Spent ($)	$22,483,403
TSPLOST Dollars Committed (not spent) ($)	$4,816,597
Cost Status	Green
Schedule Status	Red
Status	Active
Editor	cschultz@sandyspringsga.gov
Project Year	2027
Last Update	2026-09-02 09:20:20
State	*NULL*
Address	*NULL*
Creation Date	*NULL*