TSPLOSTProjects

Project ID	CSS- 20
Local ID	TS193
Project Name Title	Hammond Drive - Phase 1 Efficiency Improvements
Tier	Tier 1
Project Type	Congestion Relief
Initiatve Type	TSPLOST
City	Sandy Springs
Current Stage	Completed
Project Description	The project limits are Hammond Drive from Roswell Road (State Route 9) to Glenridge Drive. The scope of work includes developing concepts for the widening of Hammond Drive with associated operational improvements to intersections along the corridor. The goals of this project are to improve safety, mobility, and improve pedestrian/bicycle access.
Construction Firm Selected	*NULL*
Design Firm Selected	Gresham Smith
Estimated Design Completion Date	July, 2022
Estimated Start Date For Project	September, 2018
Estimated Construction Completion Date	*NULL*
Estimated Substantial Completion Date	*NULL*
Link To External Website	http://spr.gs/hdc
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$12,504,162
TSPLOST Dollars Spent ($)	$12,504,162
TSPLOST Dollars Committed (not spent) ($)	$0
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	ajohnson@sandyspringsga.gov
Project Year	*NULL*
Last Update	2023-12-14 15:56:19
State	*NULL*
Address	*NULL*
Creation Date	*NULL*