TSPLOSTProjects

Project ID	CSS- 24
Local ID	TS164
Project Name Title	Windsor Pkwy - Peachtree Dunwoody Rd. to City Limit
Tier	Tier 1
Project Type	Pedestrian and Bike Improvements
Initiatve Type	TSPLOST
City	Sandy Springs
Current Stage	Completed
Project Description	Connect the sidewalk system on south side of Windsor Pkwy from existing sidewalk to the City Limit
Construction Firm Selected	Astra Grading
Design Firm Selected	Michael Baker
Estimated Design Completion Date	November, 2019
Estimated Start Date For Project	May, 2017
Estimated Construction Completion Date	November, 2020
Estimated Substantial Completion Date	November, 2020
Link To External Website	http://spr.gs/26
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$1,204,969
TSPLOST Dollars Spent ($)	$1,204,969
TSPLOST Dollars Committed (not spent) ($)	$0
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	ajohnson@sandyspringsga.gov
Project Year	2020
Last Update	2022-07-29 17:59:11
State	*NULL*
Address	*NULL*
Creation Date	*NULL*