TSPLOSTProjects

Project ID	CSS- 31
Local ID	TS171
Project Name Title	Roberts Drive (Ex. Walk S of Northridge Rd to Ex. Walk at Davis Academy)
Tier	Tier 1
Project Type	Pedestrian and Bike Improvements
Initiatve Type	TSPLOST
City	Sandy Springs
Current Stage	Completed
Project Description	Connect the sidewalk system on east side of Roberts Drive from Northridge to Davis Academy
Construction Firm Selected	SD&C
Design Firm Selected	Calyx
Estimated Design Completion Date	July, 2020
Estimated Start Date For Project	February, 2019
Estimated Construction Completion Date	January, 2022
Estimated Substantial Completion Date	July, 2021
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$446,377
TSPLOST Dollars Spent ($)	$446,377
TSPLOST Dollars Committed (not spent) ($)	$0
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	ajohnson@sandyspringsga.gov
Project Year	2021
Last Update	2022-07-29 18:04:05
State	*NULL*
Address	*NULL*
Creation Date	*NULL*