TSPLOSTProjects

Project ID	CP- 2
Local ID	CP-101
Project Name Title	Maintenance and Safety Enhancements
Tier	Tier 1
Project Type	Maintenance and Safety Enhancements
Initiatve Type	TSPLOST
City	College Park
Current Stage	Completed
Project Description	Maintenance and Safety Enhancements in City of College Park -Resurfacing
Construction Firm Selected	Mullins Brother Paving
Design Firm Selected	*NULL*
Estimated Design Completion Date	Not Applicable
Estimated Start Date For Project	September, 2019
Estimated Construction Completion Date	April, 2020
Estimated Substantial Completion Date	*NULL*
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$716,447
TSPLOST Dollars Spent ($)	$450,801
TSPLOST Dollars Committed (not spent) ($)	$265,646
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	rcotton@collegeparkga.com
Project Year	2019
Last Update	2021-03-17 16:06:34
State	*NULL*
Address	*NULL*
Creation Date	*NULL*