TSPLOSTProjects

Project ID	CP- 6
Local ID	CP-105
Project Name Title	Operations and Safety
Tier	Tier 1
Project Type	Operation and Safety Improvements
Initiatve Type	TSPLOST
City	College Park
Current Stage	Planning
Project Description	Old National Highway signal timing maintenance
Construction Firm Selected	*NULL*
Design Firm Selected	*NULL*
Estimated Design Completion Date	*NULL*
Estimated Start Date For Project	*NULL*
Estimated Construction Completion Date	*NULL*
Estimated Substantial Completion Date	*NULL*
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$100,000
TSPLOST Dollars Spent ($)	$0
TSPLOST Dollars Committed (not spent) ($)	$100,000
Cost Status	Gray
Schedule Status	Gray
Status	Active
Editor	jmyers@collegeparkga.com
Project Year	*NULL*
Last Update	*NULL*
State	*NULL*
Address	*NULL*
Creation Date	*NULL*