TSPLOSTProjects

Project ID	EP- 10
Local ID	EP-178
Project Name Title	Headland Drive Sidewalks
Tier	Tier 1
Project Type	Pedestrian and Bike Improvements
Initiatve Type	TSPLOST
City	East Point
Current Stage	Completed
Project Description	Construction Complete. Pedestrian/Bike Improvements Projects in City of East Point - Headland Drive (City of Atlanta to Kimmeridge Drive). Combined With EP-179
Construction Firm Selected	Autaco Development
Design Firm Selected	Foresite Group
Estimated Design Completion Date	March, 2021
Estimated Start Date For Project	December, 2021
Estimated Construction Completion Date	May, 2024
Estimated Substantial Completion Date	May, 2024
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$291,439,120
TSPLOST Dollars Spent ($)	$291,439,120
TSPLOST Dollars Committed (not spent) ($)	$0
Cost Status	Red
Schedule Status	Green
Status	Active
Editor	chall@eastpointcity.org
Project Year	2018
Last Update	2024-11-07 14:44:12
State	Georgai
Address	Headland Dr and Delowe Dr
Creation Date	2024-06-11