TSPLOSTProjects

Project ID	FA- 11
Local ID	18-011
Project Name Title	Renaissance Parkway Extension Project
Tier	Tier 3
Project Type	Congestion Relief
Initiatve Type	TSPLOST
City	Fairburn
Current Stage	Completed
Project Description	Renaissance Parkway Roadway Extension Roadway project designed to provide congestiion relief to SR 74/Senoia Road.
Construction Firm Selected	AMCON Construction
Design Firm Selected	Harris-Gray, LLC
Estimated Design Completion Date	August, 2018
Estimated Start Date For Project	March, 2019
Estimated Construction Completion Date	December, 2019
Estimated Substantial Completion Date	November, 2019
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$87,611
TSPLOST Dollars Spent ($)	$87,611
TSPLOST Dollars Committed (not spent) ($)	$0
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	lthompson@fairburn.com
Project Year	2019
Last Update	2021-09-08 19:24:28
State	*NULL*
Address	*NULL*
Creation Date	*NULL*