TSPLOSTProjects

Project ID	UC- 10
Local ID	UC-109
Project Name Title	Quick Response Projects
Tier	Tier 1
Project Type	Quick Response
Initiatve Type	TSPLOST
City	Union City
Current Stage	Completed
Project Description	Quick Response Projects in Union City - Quick Response Projects
Construction Firm Selected	Multiple
Design Firm Selected	Atlas
Estimated Design Completion Date	March, 2019
Estimated Start Date For Project	April, 2019
Estimated Construction Completion Date	August, 2019
Estimated Substantial Completion Date	August, 2019
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$235,687
TSPLOST Dollars Spent ($)	$1,255,977
TSPLOST Dollars Committed (not spent) ($)	$-1,020,290
Cost Status	Red
Schedule Status	Green
Status	Inactive
Editor	lferguson@unioncityga.org
Project Year	*NULL*
Last Update	2026-08-25 13:05:51
State	Georgia
Address	City of Union City
Creation Date	2026-08-25