TSPLOSTProjects

Project ID	CH- 4
Local ID	CH-201
Project Name Title	Maintenance and Safety Enhancements
Tier	Tier 2
Project Type	Maintenance and Safety Enhancements
Initiatve Type	TSPLOST
City	Chattahoochee Hills
Current Stage	Completed
Project Description	The project consists of ôdeep patchingö (mill & inlay) repair of various roads as outlined in the bid packet. All milling quantities are based on the use of a 4Æ wide milling head. All patching asphalt quantities are based on an average depth of 3.5ö of asphalt binder. Precise locations have not been determined but will be marked in conjunction with Contractor prior to commencement of actual work. The tonnage shown for each road is an estimate and may be adjusted as required to match field conditions.
Construction Firm Selected	Blount Construction
Design Firm Selected	DW Smith
Estimated Design Completion Date	June, 2019
Estimated Start Date For Project	September, 2019
Estimated Construction Completion Date	October, 2019
Estimated Substantial Completion Date	October, 2019
Link To External Website	
Primary Funding Source	Sales Tax ($365,000 TSPLOST/$52,8836 Capital Fund)
TSPLOST Budget ($)	$418,322
TSPLOST Dollars Spent ($)	$417,836
TSPLOST Dollars Committed (not spent) ($)	$486
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	robbie.rokovitz@chatthillsga.us
Project Year	2018-2019
Last Update	2021-12-13 18:30:13
State	*NULL*
Address	*NULL*
Creation Date	*NULL*