TSPLOSTProjects

Project ID	HA- 5
Local ID	HA-201
Project Name Title	Rail Facilities Project
Tier	Tier 1
Project Type	Maintenance and Safety Enhancements
Initiatve Type	TSPLOST
City	Hapeville
Current Stage	Concept
Project Description	Maintenance & Safety in City of Hapeville - Paving & Drainage
Construction Firm Selected	Astra
Design Firm Selected	Keck & Wood
Estimated Design Completion Date	*NULL*
Estimated Start Date For Project	June, 2018
Estimated Construction Completion Date	October, 2019
Estimated Substantial Completion Date	October, 2019
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$300,000
TSPLOST Dollars Spent ($)	$252,927
TSPLOST Dollars Committed (not spent) ($)	$47,073
Cost Status	Gray
Schedule Status	Gray
Status	Active
Editor	lsudduth@hapeville.org
Project Year	2019
Last Update	2021-11-09 21:47:16
State	*NULL*
Address	*NULL*
Creation Date	*NULL*