TSPLOSTProjects

Project ID	EP- 24
Local ID	EP-326
Project Name Title	Operations and Safety
Tier	Tier 3
Project Type	Operation and Safety Improvements
Initiatve Type	TSPLOST
City	East Point
Current Stage	Concept
Project Description	Operations and Safety in City of East Point - North Desert Drive Extension to Ale Circle - Intersection Improvements This is a combined projects: EP-181, EP-182 and EP-326 EP-181 $200,000 EP- 182 $550,000 EP-326 $1,100,000 Total project cost $1,850,000
Construction Firm Selected	*NULL*
Design Firm Selected	*NULL*
Estimated Design Completion Date	February, 2020
Estimated Start Date For Project	February, 2019
Estimated Construction Completion Date	April, 2022
Estimated Substantial Completion Date	December, 2021
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$1,100,000
TSPLOST Dollars Spent ($)	$25,000
TSPLOST Dollars Committed (not spent) ($)	$1,075,000
Cost Status	Gray
Schedule Status	Gray
Status	Active
Editor	guest
Project Year	2019
Last Update	2021-05-05 00:47:26
State	*NULL*
Address	*NULL*
Creation Date	*NULL*