TSPLOSTProjects

Project ID	FA- 20
Local ID	*NULL*
Project Name Title	Quiet Zone R/R Crossings Project
Tier	Tier 2
Project Type	Operation and Safety Improvements
Initiatve Type	TSPLOST
City	Fairburn
Current Stage	Planning
Project Description	Quiet Zone Railroad Crossings Project Authorized a Task Order with Pond & Company for Quiet Zone Evaluation and Report on December 16, 2025. Quiet Zone Support Agreement with CSX for $25,300.00 executed on October 7, 2025. Quiet Zone Field Diagnostic conducted on February 6, 2026.
Construction Firm Selected	*NULL*
Design Firm Selected	Pond & Company
Estimated Design Completion Date	*NULL*
Estimated Start Date For Project	*NULL*
Estimated Construction Completion Date	*NULL*
Estimated Substantial Completion Date	*NULL*
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$750,000
TSPLOST Dollars Spent ($)	$0
TSPLOST Dollars Committed (not spent) ($)	$750,000
Cost Status	Gray
Schedule Status	Gray
Status	Active
Editor	lthompson@fairburn.com
Project Year	2020
Last Update	2026-08-31 10:13:22
State	*NULL*
Address	*NULL*
Creation Date	*NULL*