TSPLOSTProjects

Project ID	UC- 18
Local ID	UC-302
Project Name Title	Bridges
Tier	Tier 3
Project Type	Bridges
Initiatve Type	TSPLOST
City	Union City
Current Stage	Planning
Project Description	Bridge Improvement in Union City - McClure at Line Creek
Construction Firm Selected	*NULL*
Design Firm Selected	*NULL*
Estimated Design Completion Date	*NULL*
Estimated Start Date For Project	*NULL*
Estimated Construction Completion Date	*NULL*
Estimated Substantial Completion Date	*NULL*
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$44,000
TSPLOST Dollars Spent ($)	$0
TSPLOST Dollars Committed (not spent) ($)	$44,000
Cost Status	Gray
Schedule Status	Gray
Status	Active
Editor	lferguson@unioncityga.org
Project Year	*NULL*
Last Update	2021-05-04 21:10:39
State	*NULL*
Address	*NULL*
Creation Date	*NULL*