TSPLOSTProjects

Project ID	JCR- 11
Local ID	JCR-013
Project Name Title	State Bridge Widening (Kimball Bridge to Medlock Bridge)
Tier	Tier 2
Project Type	Operation and Safety Improvements
Initiatve Type	TSPLOST
City	Johns Creek
Current Stage	Planning
Project Description	This project will widen State Bridge Road from 4 to 6 lanes between Kimball Bridge and Medlock Bridge and may include improvements such as sidewalks, trails and landscaping.
Construction Firm Selected	Vertical Earth
Design Firm Selected	WSP USA INC.
Estimated Design Completion Date	June, 2020
Estimated Start Date For Project	September, 2020
Estimated Construction Completion Date	July, 2021
Estimated Substantial Completion Date	June, 2021
Link To External Website	https://www.johnscreekga.gov/Residents/Public-Works/TSPLOST/Medlock-Bridge-Rd-at-State-Bridge-Rd
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$2,205,757
TSPLOST Dollars Spent ($)	$2,205,757
TSPLOST Dollars Committed (not spent) ($)	$0
Cost Status	Green
Schedule Status	Green
Status	Inactive
Editor	brian.oconnor@johnscreekga.gov
Project Year	2021
Last Update	2026-08-17 15:41:16
State	Georgia
Address	City of Johns Creek
Creation Date	*NULL*