TSPLOSTProjects

Project ID	CSF- 184
Local ID	*NULL*
Project Name Title	Pedestrian/Bike/Landscape/Streetscape Projects
Tier	Tier 1
Project Type	Pedestrian and Bike Improvements
Initiatve Type	TSPLOST
City	City of South Fulton
Current Stage	Completed
Project Description	This completed construction project added 0.50 mi of 5-feet wide concrete ADA (Americans with Disabilities Act) compliant sidewalks along both sides of Danforth Road from Cascade Road to Rehoboth Circle for approximately 0.715 miles. Additional improvements included curb and gutter and associated storm water structures, a two-foot-wide stamped concrete strip at the back of the curb, and pedestrian street lighting.
Construction Firm Selected	*NULL*
Design Firm Selected	*NULL*
Estimated Design Completion Date	March, 2027
Estimated Start Date For Project	March, 2027
Estimated Construction Completion Date	*NULL*
Estimated Substantial Completion Date	*NULL*
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$1,411,181
TSPLOST Dollars Spent ($)	$1,470,487
TSPLOST Dollars Committed (not spent) ($)	$-59,306
Cost Status	Gray
Schedule Status	Gray
Status	Active
Editor	roussan.francois@cityofsouthfultonga.gov
Project Year	*NULL*
Last Update	2026-09-17 09:56:39
State	*NULL*
Address	*NULL*
Creation Date	*NULL*