TSPLOSTProjects

Project ID	ALP- 30
Local ID	C1716
Project Name Title	MORRIS ROAD OPERATIONAL IMPROVEMENTS
Tier	Tier 1
Project Type	Operation and Safety Improvements
Initiatve Type	TSPLOST
City	Alpharetta
Current Stage	Completed
Project Description	This project provides the appropriate auxiliary lanes to accommodate the heavy traffic flow from both Old Milton Parkway and Webb Bridge Road, as well as pedestrian and bicycle accommodations. The volume of traffic along Morris Road between Old Milton Parkway and Webb Bridge Road has made turning movements difficult and backed-up traffic during peak times.
Construction Firm Selected	Vertical Earth, Inc.
Design Firm Selected	Pond & Company
Estimated Design Completion Date	December, 2017
Estimated Start Date For Project	*NULL*
Estimated Construction Completion Date	*NULL*
Estimated Substantial Completion Date	*NULL*
Link To External Website	http://alpharetta.maps.arcgis.com/apps/MapJournal/index.html?appid=c2930590bb57457b908c8d9ec82caba0&section=38
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$3,215,476
TSPLOST Dollars Spent ($)	$3,215,476
TSPLOST Dollars Committed (not spent) ($)	$0
Cost Status	Green
Schedule Status	Red
Status	Active
Editor	psewczwicz@alpharetta.ga.us
Project Year	*NULL*
Last Update	2021-10-12 13:16:22
State	*NULL*
Address	*NULL*
Creation Date	*NULL*