# TSPLOSTProjects

| | |
|---|---|
| Project ID | JCR- 27 |
| Local ID | JCR-008 |
| Project Name Title | Bell / Boles Corridor Operational & Safety Improvements - Bell Road at Medlock Bridge Road |
| Tier | Tier 1 |
| Project Type | Operation and Safety Improvements |
| Initiatve Type | TSPLOST |
| City | Johns Creek |
| Current Stage | Completed |
| Project Description | This project will add a left turn lane at the intersection as well as separate the a thru/right combined lane into separate lanes. Other turn lane improvements as well as sidewalk and signal upgrades are planned for this project. |
| Construction Firm Selected | CMES Inc. |
| Design Firm Selected | DPE |
| Estimated Design Completion Date | December, 2019 |
| Estimated Start Date For Project | May, 2020 |
| Estimated Construction Completion Date | March, 2021 |
| Estimated Substantial Completion Date | March, 2021 |
| Link To External Website | https://www.johnscreekga.gov/residents/public-works/tsplost/bell-and-boles-rd-corridor-operational-and-safety |
| Primary Funding Source | Sales Tax |
| TSPLOST Budget ($) | $1,313,973 |
| TSPLOST Dollars Spent ($) | $1,313,973 |
| TSPLOST Dollars Committed (not spent) ($) | $0 |
| Cost Status | Green |
| Schedule Status | Green |
| Status | Inactive |
| Editor | chris.haggard@johnscreekga.gov |
| Project Year | 2021 |
| Last Update | 2022-08-22 15:03:02 |
| State | *NULL* |
| Address | *NULL* |
| Creation Date | *NULL* |