TSPLOSTProjects

Project ID	JCR- 29
Local ID	JCR-008
Project Name Title	Bell / Boles Corridor Operational & Safety Improvements - Bell Road at Cauley Creek Park
Tier	Tier 1
Project Type	Operation and Safety Improvements
Initiatve Type	TSPLOST
City	Johns Creek
Current Stage	Completed
Project Description	This project plans to proactively prepare for additional volume along Bell Road and from the future Cauley Creek Park by adding a roundabout at the intersection of Bell Road and Cauley Creek Park/Old Homestead Trail.
Construction Firm Selected	Summit Construction
Design Firm Selected	NV5
Estimated Design Completion Date	July, 2020
Estimated Start Date For Project	January, 2021
Estimated Construction Completion Date	November, 2021
Estimated Substantial Completion Date	October, 2021
Link To External Website	https://www.johnscreekga.gov/residents/public-works/tsplost/bell-and-boles-rd-corridor-operational-and-safety
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$1,129,318
TSPLOST Dollars Spent ($)	$1,129,318
TSPLOST Dollars Committed (not spent) ($)	$0
Cost Status	Green
Schedule Status	Green
Status	Inactive
Editor	chris.haggard@johnscreekga.gov
Project Year	2021
Last Update	2022-08-22 15:06:40
State	*NULL*
Address	*NULL*
Creation Date	*NULL*