TSPLOSTProjects

Project ID	JCR- 30
Local ID	JCR-008
Project Name Title	Bell / Boles Corridor Operational & Safety Improvements - Bell Road Bridge over Cauley Creek Tributary
Tier	Tier 1
Project Type	Operation and Safety Improvements
Initiatve Type	TSPLOST
City	Johns Creek
Current Stage	Construction
Project Description	This project will reconstruct a bridge identified by GDOT in a BFI.
Construction Firm Selected	Williams Contracting
Design Firm Selected	Michael Baker
Estimated Design Completion Date	*NULL*
Estimated Start Date For Project	*NULL*
Estimated Construction Completion Date	November, 2022
Estimated Substantial Completion Date	October, 2022
Link To External Website	https://www.johnscreekga.gov/residents/public-works/tsplost/bell-and-boles-rd-corridor-operational-and-safety
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$2,046,245
TSPLOST Dollars Spent ($)	$2,046,245
TSPLOST Dollars Committed (not spent) ($)	$0
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	chris.haggard@johnscreekga.gov
Project Year	*NULL*
Last Update	2022-08-22 15:08:53
State	*NULL*
Address	*NULL*
Creation Date	*NULL*