TSPLOSTProjects

Project ID	EP- 25
Local ID	EP-112
Project Name Title	Bobby Brown
Tier	Tier 1
Project Type	Maintenance and Safety Enhancements
Initiatve Type	TSPLOST
City	East Point
Current Stage	Completed
Project Description	Road resurfacing safety enhancement
Construction Firm Selected	*NULL*
Design Firm Selected	*NULL*
Estimated Design Completion Date	*NULL*
Estimated Start Date For Project	July, 2017
Estimated Construction Completion Date	September, 2017
Estimated Substantial Completion Date	September, 2017
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$320,000
TSPLOST Dollars Spent ($)	$320,000
TSPLOST Dollars Committed (not spent) ($)	$0
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	guest
Project Year	2017
Last Update	2021-05-05 00:45:58
State	*NULL*
Address	*NULL*
Creation Date	*NULL*