TSPLOSTProjects

Project ID	EP- 26
Local ID	EP-122
Project Name Title	Norman Berry Drive
Tier	Tier 1
Project Type	Maintenance and Safety Enhancements
Initiatve Type	TSPLOST
City	East Point
Current Stage	Completed
Project Description	Road resurfacing and safety
Construction Firm Selected	Baldwin Paving
Design Firm Selected	*NULL*
Estimated Design Completion Date	August, 2019
Estimated Start Date For Project	August, 2017
Estimated Construction Completion Date	August, 2017
Estimated Substantial Completion Date	September, 2017
Link To External Website	
Primary Funding Source	TSPLOST
TSPLOST Budget ($)	$200,000
TSPLOST Dollars Spent ($)	$200,000
TSPLOST Dollars Committed (not spent) ($)	$0
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	guest
Project Year	2017
Last Update	2021-05-05 00:47:05
State	*NULL*
Address	*NULL*
Creation Date	*NULL*