TSPLOSTProjects

Project ID	EP- 28
Local ID	EP-131
Project Name Title	Arrowood Drive
Tier	Tier 1
Project Type	Maintenance and Safety Enhancements
Initiatve Type	TSPLOST
City	East Point
Current Stage	Completed
Project Description	Road resurfacing and safety
Construction Firm Selected	Mullins Brothers
Design Firm Selected	*NULL*
Estimated Design Completion Date	April, 2018
Estimated Start Date For Project	*NULL*
Estimated Construction Completion Date	August, 2018
Estimated Substantial Completion Date	August, 2018
Link To External Website	
Primary Funding Source	TSPLOST
TSPLOST Budget ($)	$417,000
TSPLOST Dollars Spent ($)	$417,000
TSPLOST Dollars Committed (not spent) ($)	$0
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	guest
Project Year	2018
Last Update	2021-05-05 00:49:21
State	*NULL*
Address	*NULL*
Creation Date	*NULL*