TSPLOSTProjects

Project ID	CSF- 196
Local ID	*NULL*
Project Name Title	Striping
Tier	Tier 1
Project Type	Quick Response
Initiatve Type	TSPLOST
City	City of South Fulton
Current Stage	Completed
Project Description	Striping- FY 2019 Overall Projects
Construction Firm Selected	*NULL*
Design Firm Selected	*NULL*
Estimated Design Completion Date	*NULL*
Estimated Start Date For Project	March, 2019
Estimated Construction Completion Date	August, 2019
Estimated Substantial Completion Date	*NULL*
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$0
TSPLOST Dollars Spent ($)	$180,581
TSPLOST Dollars Committed (not spent) ($)	$-180,581
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	roussan.francois@fultoncountyga.gov
Project Year	2019
Last Update	2021-05-03 17:03:43
State	*NULL*
Address	*NULL*
Creation Date	*NULL*