TSPLOSTProjects

Project ID	CSF- 197
Local ID	*NULL*
Project Name Title	Cascade Rd over Utoy- CEI Services
Tier	Tier 1
Project Type	Project Management
Initiatve Type	TSPLOST
City	City of South Fulton
Current Stage	Construction
Project Description	PM/CM
Construction Firm Selected	*NULL*
Design Firm Selected	*NULL*
Estimated Design Completion Date	*NULL*
Estimated Start Date For Project	*NULL*
Estimated Construction Completion Date	April, 2021
Estimated Substantial Completion Date	*NULL*
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$101,744
TSPLOST Dollars Spent ($)	$101,744
TSPLOST Dollars Committed (not spent) ($)	$0
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	roussan.francois@fultoncountyga.gov
Project Year	2019
Last Update	2021-05-03 23:20:38
State	*NULL*
Address	*NULL*
Creation Date	*NULL*