TSPLOSTProjects

Project ID	CSF- 200
Local ID	*NULL*
Project Name Title	Butner Rd at Stonewall Tell CEI Services
Tier	Tier 1
Project Type	Project Management
Initiatve Type	TSPLOST
City	City of South Fulton
Current Stage	Construction
Project Description	Construction Management
Construction Firm Selected	*NULL*
Design Firm Selected	*NULL*
Estimated Design Completion Date	*NULL*
Estimated Start Date For Project	*NULL*
Estimated Construction Completion Date	April, 2022
Estimated Substantial Completion Date	*NULL*
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$286,513
TSPLOST Dollars Spent ($)	$286,513
TSPLOST Dollars Committed (not spent) ($)	$0
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	roussan.francois@fultoncountyga.gov
Project Year	2020
Last Update	2021-02-27 01:20:12
State	*NULL*
Address	*NULL*
Creation Date	*NULL*